
Council Meeting of September 10, 2014

Agenda Item No.

REQUEST FOR COUNCIL ACTION

SUBJECT:      Approve Change Order No. 1 for Asphalt Milling and Sweeper
Services

SUMMARY:   Approve Change Order No. 1 with Construction Material

Recycling, Inc. for an amount not-to-exceed $ 60,000.00.

FISCAL

IMPACT: The funds for this project are available in the Road Capital

account.

STAFF RECOMMENDATION:

Staff recommends approval of Change Order No. 1 with

Construction Material Recycling, Inc. for an amount not-to-
exceed$ 60,000.00.

MOTION RECOMMENDED:

I move to adopt Resolution No./, A/-/ 7 authorizing the
Mayor to execute Change Order No. 1 with Construction

Material Recycling, Inc. for an amount not-to- exceed
60,000.00.

Roll Call vote required

Prepared by:       Reviewed by:,

0!—     —     V0--' C' C-N-

Tim Afters, A. Wendell T. Rigby, D. E.
Public Services Manager Director of Public Works

Reviewed as to Legal Sufficiency: 7ended by:

Jeffery Robinson Bryce Kaderlie
City Attorney Interim City Manager



BACKGROUND DISCUSSION:

The City solicited bids in March 2014 for milling operations associated with the in-house
paving work completed in the summer and fall of 2014. The milling machine is used to
remove a portion of the existing asphalt, prior to the placement of a new layer of asphalt
by City staff. After the asphalt is milled and prior to the placement of the next layer of
asphalt, the streets are swept. The bids received included a milling machine with an
operator and a sweeper with an operator.

For the purpose of the bids, the City estimated 7 mobilization events and approximately
130 hours of work. Unit price bids were received from five contractors; Construction

Material Recycling, Inc. was the low bidder and awarded a contract for $68, 550.00, based
upon their unit bids, at City Council on April 23, 2014.

Their bid was based upon the 7 mobilizations at a unit price bid amount of$ 600.00 per

mobilization and 130 hours of rotomilling, with a unit price bid amount of$495. 00 per
hour.  Bid documents indicated that " The numbers listed above are estimates for bidding
purposes only — actual quantities will vary depending upon the need."   We are not

proposing to change the type of work or the scope of work being performed, simply
extending the amount of work to be accomplished with the existing unit prices.

We have almost reached the 130 hours of time allowed under the original contract for

rotomilling, and staff needs additional hours and mobilizations to continue its ` in-house'
overlay efforts.  Without the approval for additional hours, the rotomilling will cease in
the next week or so, and no further overlays will be accomplished this season.   The

contractor is willing to continue with his unit prices for additional mobilizations and
hourly rotomilling, and staff is recommending we do so.

This Change Order request for additional funding is to finish the streets identified for
paving earlier this year and additional streets — if weather allows. The City plans to
continue with overlay work as long as weather permits this season and approval of this
expenditure will allow for additional milling.  We do not anticipate using all of the
additional  $ 60,000 but want to provide sufficient funding to accomplish as much
rotomilling as possible, resulting in additional overlays on City streets.  The additional

streets will be selected using the Pavement Management Program.

Attachments:

Resolution

Change Order 1



THE CITY OF WEST JORDAN, UTAH

A Municipal Corporation

RESOLUTION NO. / 7- 17'1

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 1 BETWEEN THE

CITY AND CONSTRUCTION MATERIAL RECYCLIING, INC.

Whereas, the City Council of the City of West Jordan has a Change Order No. 1 request for Asphalt Milling and
Sweeper Services in the amount of$60,000.00; and

Whereas, the City Council desires to approve Change Order No. 1 with Construction Material Recycling, Inc.
which change order shall not be binding upon the City of West Jordan unless and until the change order is fully
executed by the parties; and

Whereas, the proposed Change Order No. l between the City of West Jordan and Construction Material Recycling,
Inc. ( a copy of which is attached as Exhibit A) for Asphalt Milling and Sweeper Services in an amount not-to-
exceed$ 60,000.00 has been reviewed; and

Whereas, the City Council of the City ofWest Jordan has determined that the attached change order with
Construction Material Recycling, Inc. for an amount not-to-exceed$ 60, 000.00 is acceptable for the purpose of
providing Asphalt Milling and Sweeper Services.

NOW, THEREFORE, IT IS RESOLVED BY THE CITY COUNCIL OF WEST JORDAN, UTAH:

Section 1.  The Change Order No. 1 for Asphalt Milling and Sweeping services is hereby approved
with Construction Material Recycling, Inc., which approval shall not be binding upon the
City of West Jordan until the contract is fully executed by the parties

Section 2.  After approval as to legal form by the City Attorney, the Mayor is hereby authorized to
execute Change Order No. 1 between the City of West Jordan and Construction Material
Recycling, Inc., in an amount not to exceed$ 60,000.00.

Section 3.  This Resolution shall take effect immediately.

Adopted by the City Council ofWest Jordan, Utah, this 10"' day of September 2014.

Kim V. Rolfe

Mayor

ATTEST:

Melanie S. Briggs

City Recorder



RESOLUTION NO.

A RESOLUTION AUTHORIZING THE MAYOR TO EXECUTE CHANGE ORDER NO. 1 BETWEEN THE

CITY AND CONSTRUCTION MATERIAL RECYCLIING, INC.

Voting by the City Council AYE"   NAY"

Jeff Haaga

Judy Hansen
Chris McConnehey
Chad Nichols

Ben Southworth

Justin D. Stoker

Mayor Kim V. Rolfe



WESTEST CHANGE ORDER

JORDAN
Project:  Public Works In-House Overlay No.:  I

Project No.:      Orig. Contract Amt.: 68, 550.00 Page 1 of I

Contractor:       Prev. Appvd. Changes Days:

Owner: City of West Jordan.   This Change: 60, 000.00 Days:

City' s Res. Project Rep.: Revised Contract Amt:   $ 128, 550.00 Days:

Engineering Inspector:  Total Change Order%  114%

This Change Order covers changes to the,subject contract as described herein. The Contractor shall construct_,furnish
equipment and materials, and perform all work as necessary or required to complete the Change Order Items for a lump
sum price agreed upon between the Contractor and City of West Jordan, otherwise referred to as Owner.

Increase in Decrease) in Contract Time

Description of Changes Contract Amount Contract Amount Extension

days)

1.   Additional sweeping and milling work 60,000.00

2.

3.

4.

5.

6.

7.

8.

9.

10.

Totals 60,000.00

Net Change in Contract Amount( Increase or Decrease)

The amount of the Contract will be increased deer-eased by the sum of$60,000.00 and the contract time shall be
extended by 0 calendar days. The undersigned Contractor approves the foregoing Change Order as to the changes, if
any, in the contract price specified for each item including any and all supervision costs and other miscellaneous costs
relating to the change in work, and as to the extension oftime allowed, if any, for completion of the entire work on account
of said Change Order. The Contractor agrees to furnish all labor and materials and perform all other necessary work,
inclusive of that directly or indirectly related to the approved time extension, required to complete the Change Order items.
This document will become a supplement to the Contract and all provisions will apply hereto. It is understood that the
Change Order shall be effective when approved by the Owner.

RECOMMENDED: DATE:       Z5 1 a
Engineer)

ACCEPTED:       DATE:
Contractor,

APPROVED: 41Yd DATE:
co. tracts Administrator)

ACCEPTED:       DATE:

Director ofPublic Works)

APPROVED:       DATE:

Interim City Manager)

APPROVED AS TO LEGAL FORM
West Jordan City Attorney

ate:


